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Work Performed 
Narrative USACE Activities include the following: Contract and program administration. CDM contract 

pay-estimates and progress report. Close out activities for previous contract ongoing. 

Meetings Project Management calls:  Feb 11 and Feb 25 

Discuss Data Gap Sampling Status:  Feb 5 

Review Phase 1 data tables, figures, and MW recommendations from PRP. 

Key Milestones 
Completed 

 

 
Projected Work 
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region 

II.  Anticipate review of RI Report and feasibility study documents. 

Meetings Biweekly project phone calls: March 11 

March 3 – discuss MW locations 

Key Milestones 
Forthcoming 

Oversight of MW installations. 

 

 
Issues 
Technical: No issues 

Schedule: None   

Funding: No issues. 

   
IAG Summary 

Issue Date USACE Procurement (Contractor) Total Amend           Total IAG                 Expiration Date 
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06 
01 Nov 06 0 0 $0 $100,000 31 Dec 09 
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09 
17 Dec 09 0 0 0 $200,000 31 Oct 13 
12 Jan 10 $15,000 $35,000 $50,000 $250,000 31 Oct 13 
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31 Oct 13 
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15 
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15 
10 Mar 15 $50,000 $100,000 $150,000 $750,000 31 Dec 16 

Site: Rolling Knolls Phase: PRP Oversight – RI/FS 
Bill No.: 27071883, #93 IAG Number:  DW96942057,   USACE # P2-132176 

IAG Award Date: 30 Sep 2005 
IAG Expiration Date: 31 Dec 2016 

Reporting 
Period: 

From:   To:  EPA RPM: USACE PM: 

02 Feb 2015 02 Mar 2015 Tanya Mitchell Amy Darpinian 
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Expenditures 
  USACE – labor, MIPRs, M&S fee 

Budgeted Current Bill Previous Billed Total USACE Billed 

$172,646 $2,012 $142,423 $144,435 

  Contract – CDM Smith 

Budgeted Awarded Available 
to award 

Previous Cum. 
Invoiced 

Current Invoice Total Invoiced Remaining To Invoice 

$517,354 $389,275 $128,079 $332,617 $0 $332,617 $56,658 

   
Obligations Plan (FY) 

Contract Planned Date  Actual Tasks Notes 

W912DQ-08-D-0018 FY11 21 Dec 2010  $20,000 Contract Oversite and Maps In close-out. 
W912DQ-08-D-0018 FY11 29 Apr 2011  $62,354 Contract Oversite and Maps In close-out. 
W912DQ-11-D-3004 FY14 14 Jan 2014  $125,000 Continued RI/FS Oversite Revised IAG 
W912DQ-11-D-3004 FY15 29 Dec 2014  $34,190 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 3 Mar 2015  $58,000 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 May 2015  $100,000 Continued RI/FS Oversite Funding for field work 

and oversight 
   

Scope of Work Summary for Future Work 
USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls 
Landfill Superfund site in Chatham Township, Morris County, New Jersey.  
 

Project Delivery Team 
Name Responsibility 
Amy Darpinian Project Manager 

Chris Kennedy Chemist 

Kris Ann Huber Contracting  

Julia Kisser  COR 

 

Amy S Darpinian      April 1, 2015 

Project Manager, 816-389-3897 



Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2:  132176

Funds Availability for In-House (USACE) and Contractor Tasks

RollingK_CostTrack.xlsx 4/1/2015

Bill # 89 90 91 92 93
Item Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Totals
Travel Expenses 803.52         
Other: Reproduction Services -              
Departmental Overhead 130.69        306.84        498.69        507.76          598.21          41,660.35    
Administrative Overhead 36.77          86.31          140.25        142.81          168.23          12,759.25    
Labor 272.28        639.25        1,038.95     1,057.84       1,246.28       84,343.10    
Other COE (M&S fee) 4,870.47      

Total KCD This Period: 440             1,032          1,678          1,708            2,013            144,436.69  

Cummulative Total: 138,005.27 139,037.67 140,715.56 142,423.97   144,436.69   
Funding Received (KCD) 100,000.00 150,000.00   
Ctr Invoice Paid 3,399          2,467          7,623          14,062          -                
Ctr Cumulative Total 308,465      310,932      

 Total Billed this Period 3,839          3,499          9,301          15,770          2,013            
 Cumulative total billed 446,470.27 449,969.67 459,270.56 475,040.97   477,053.69   
Total IAG Rec'd 500,000      600,000      600,000      600,000        750,000        
Total IAG Remaining 53,530        150,030      140,729      124,959        272,946        
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PROGRESS REPORT 
 

Site Name:  Rolling Knolls Landfill Superfund Site 
Project:  Task Order 6424.019  
Prepared by:  Paul Hagerman, P.E. 
Representing:  CDM Federal Programs Corporation (CDM Smith) 
Date:   March 23, 2015 
Reporting Period: February 1, 2015 – February 28, 2015 
 
1. Progress Made this Reporting Period – CDM performed the following activities 

during this period: 
 

TASK ORDER 019 
Work Order 1 
 CDM Smith performed project management, staffing, preparation of monthly 

progress report and financial monitoring. 
 Communicated with the USACE and USEPA on technical and administrative 

issues.  Held biweekly progress calls on February 11 and 25, 2015. 
 
Work Order 2 
 CDM Smith provided copies of the final UFP-QAPP to EPA and USACE on 

February 5, 2015. 
 CDM Smith reviewed PRP results tables and figures presenting proposed 

monitoring well locations and provided responses to USACE/EPA. 
 

2. Anticipated Problems and Recommended Solutions –  
 None 
 

3. Problems Resolved –  
 None 

 
4. Deliverables Submitted 

 
Deliverable Title       Date Submitted 
Comments on the Baseline Human Health Risk Assessment January 29, 2014 
Compilation of PRP responses to comments on the Site  February 26, 2014 
 Characterization Report 
Follow‐up Comments on the Baseline Human Health Risk March 4, 2014 
 Assessment 
Comments on the revisions to the Baseline Human Health  April 14 and 23, 2014 
 Risk Assessment 
HHRA revised with EPA comments    June 20, 2014 
Draft Quality Assurance Project Plan for Oversight of the Data  
Gap Investigation at the Rolling Knolls Landfill 
Superfund Site       December 5, 2014 
Quality Assurance Project Plan for Oversight of the Data  
Gap Investigation at the Rolling Knolls Landfill   February 5, 2015 
 



5. Upcoming Events/Activities Planned – CDM Smith will continue on the following 
activities: 
 Provide technical support for ongoing project tasks. 
 Review PRP field investigation documents. 
 Perform oversight of monitoring well installation and sampling activities. 

 
6. Key Staffing Changes – None 
 
7. Schedule – The period of performance is ending on January 13, 2019.   
 
8. Budget –The budget for this Task Order is as follows: 

 Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit - 
$159,190. See attached table and burn rate charts for expenditure details 



RI/FS Oversight
ROLLING KNOLLS LANDFILL

Contract No. : W912DQ-11-D-3004 
WA No. 6424 - Task Order No. 019 / WAD No. 01

February 2015

WO No. Task Description Negotiated 
Amount Funded amount Costs to be 

Invoiced

% funded 
Amount to 
be Invoiced

  ECAC Earned 
Value

WO 1 Project Administration $40,377 $31,705 $26,498 83.58% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $108,429 $108,429 100.00% $108,429

WO 3 Fee $10,384 $10,384 $9,919 95.52% $10,384

TOTAL $159,190 $150,518 $144,846 96.23% $159,190 91%
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